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Jily 24,2003

Mr. G. Patrick Brooks, R.G.
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division
1230 Columbia Street, Suite I100
San Diego, CA92l0l

Subject: Quarterly Status Report
Parcel C Treatability Study Support
Hunters Point Shipyard, San Francisco, California
Contract Number N68711-00-D-0005. Deliverv Order 0013

Dear Mr. Brooks:

This letter presents the status of activities conducted by Tetra Tech EM Inc. (Tetra Tech) for the
Ferox'* zero-valent iron injection technology demonstration at Parcel C, Remedial Unit C4, of
Hunters Point Shipyard. This work is being conducted under the above-referenced delivery
order from the U.S. Department of the Navy (Navy), Nzrval Facilities Engineering Command,
Southwest Division, under the Indefinite Quantity Contract for Architectural-Engineering
Services to Provide CERCLA/RCRA/UST Studies. The demonstration project is being
conducted in association with and is partially funded by the Navy's Alternative Restoration
Technology Team, Naval Facilities Engineering Service Center.

Major accomplishments and milestones completed during the second quarter of 2003 included
several project deliverables. Tetra Tech delivered five user data packages to the Navy that
transmitted field and laboratory data generated for the project. User Data Package I included
boring logs and well construction details related to the freld demonstration and User Data
Packages 2 through 5 included the analytical results for each of four groundwater sampling
efforts previously conducted under this delivery order. Tetra Tech also delivered the Draft Cost
and Performance Report to the Navy on May 29, 2003. The team addressed comments from the
Navy on the draft report and delivered the Final Cost and Performance Report to regulatory
agencies and adrninistrative record on behalf of the Naly on July l l, 2003. A summary of
responses to comments from the Navy's Alternative Restoration Technology Team was
submitted to the Naly with the final report. All deliverables under this delivery order have been
completed.

No technical issues or problems were encountered during the second quarter of 2003. Also, no
significant changes to the assumptions inherent in the costing of the project were encountered,
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If you have any questions or comments, please contact me at (215) 656-5720 or Doug Bielskis at
(41s) 222-8242.

Sincerely,
.^

*t nJ-4.4
fl
U

John McCal l ,  P.E.
Project Manager

Dr. D.B. Chan. ARTT
Mr. Keith Forman. Southwest Division
Ms. Diane Silva (Admin. Record), Southwest Division
Mr. Doug Bielskis, Tetra Tech
AECRU File
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